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ACTION MEMORANDUM AMENDMENT

SUBJECT: Request approval of a 12-month emergency exemption and Removal Project Ceiling Increase for
the PCE Chestnut Site RV002, Atlantic, Cass County, lowa

FROM: Susan Fisher, On-Scene Coordinator
Response and Removal North Section

THRU: Dave Williams, Chief
Response and Removal ection
TO: Mary P. Peterson, Director
' Superfund Division
Site ID: B7A4 (RV002)
CERCLIS ID: - TANO00703467
Category of Removal: Time-critical

Nationally significant/Precedential: No
I. PURPOSE

The purpose of this Action Memorandum Amendment is to request a 12-month exemption and project
ceiling increase for the ongoing fund-lead, time-critical removal action at the PCE Chestnut Street Site (Site),
located in Atlantic, Cass County, lowa. The original Action Memorandum, dated September 17, 2015,
approved an emergency removal action. Hazardous substances have been removed from the site since this
removal action commenced in fall 2015. However, recent investigations have shown the continued presence of
hazardous substances in an onsite structure which continues to pose unacceptable risks to human health.

II. SITE CONDITIONS AND BACKGROUN D

Site Name; PCE Chestnut Site

Superfund Site ID#: B7A4

CERCLIS Number: - TAN000703467

CERCLIS Sequence #: RV002, Amendment 1

Site Location: Atlantic, Cass County, lowa

Lat/Long: 41.4036007 degrees (°) north/-95. 0138776° west
Potentially Responsible Party: PRP search ongoing

NPL Status: The Site is not listed on the NPL

Removal Category: Time-Critical

Nationally Significant: No
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A. - Site Description

1. Removal site evaluation
See the previously approved Action Memorandum dated September 17, 2015 (attached).

Lk

2. Physical location §ERS o p 4y
See the previously approved Actron Memorandum dated September 17, 2015 (attached).

3. Site characteristics
See the prevrously approved Action Memorandum dated September 17, 2015 (attached).

4. Release or threatened release mto the environment of a hazardous substance, or
pollutant or contaminant. -

See the prevrously approved ACthIl Memorandum dated September 17, 2015 (attached)

5. National Priority List (NPL) status B
The Site is not currently listed on the NPL».™" " *

6. Maps, pictures and other graphic representations _
See the previously approved Action Memorandum dated September 17, 2015 (attached).

B. Other Actions to Date

1. Previous actions
See the previously approved Action Memorandum dated September 17, 2015 (attached).

2. Current actions

In October 2015 the following hazardous substances were removed from the
property at 500 Chestnut Street (the “building”): '

Number of | Volume Contents

Containers | (gallons)

1 5 Aerosols

1 10 Flammable Liquids

1 55 Trichloroethene

3 55 Tetrachloroethene

2 30 Sodium Hydroxide Solution
1 55 Corrosive Liquids

1 5 | Hydrofluoric Acid

1 20 Corrosive Liquids

1 16 Hypochlorite Solutions

In March 2016, an indoor air sample was collected. Sample results were above
residential risk levels in the indoor air for PCE and TCE. '

In September 2016, EPA removed dry cleaning equipment and carpet from the
main floor of the building. Carpet samples showed high concentrations of PCE. An indoor air sample was
subsequently collected to determine if the contamination had been removed from the building. Sample results

r



were above residential risk levels in the indoor air for PCE, i.e., the contamination had not been fully removed
from the building. ' ' . :

Below the carpet is a sub floor with significant staining. Removal of the sub floor
and any related materials need to be addressed to eliminate remaining contamination inside the building, and the
immediate indoor air risk to the residences in the apartments above the main floor. These actions will extend
beyond the one year limitation on fund-lead response (removal start date for this action is October 5, 2015) as
set forth in CERCLA §104(c)(1). Also, additional funding is needed to address the contaminated media that
were not accounted for in the original action memorandum for the Site.

Sampling results are summarized below.

e _ PCE TCE
Air Sample Results ug/ms3 ug/m3

Residential Indoor Air Removal Action Levels 42 _ 2.0
Residential Sub-slab Soil Gas Screening Levels 1400 - 67
Sample ID Sample Type Collection Date
6837-1 (main Indoor Air 7/13/2015 500 - 49.2
floor)
Mobile Lab Sub-slab 7/22/2015 885 ND
Mobile Lab Indoor Air | 772272015 2435 7.14
(basement) ' o
6999-21 Indoor Air 3/8/2016 410 2.2
500Chestnut 1A Indoor Air 9/13/2016 286 ND

ug/m3 = micrograms per cubic meter

PCE = Tetrachloroethene

TCE = Trichloroethene

ND = Non Detect .
500 = sample results exceed removal action levels

C. State and Local Authorities’ Roles

1. State and local actions to date
See the previously approved Action Memorandum dated September 17, 2015 (attached).

Potential for continued State/local response

!\.)

See the previously appfoved Action Memorandum dated September 17, 2015 (attached).



III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

A.  Threats to Public Health or Welfare

PCE, TCE, and its degradation products are hazardous substances as defined in section 101(14)
of CERCLA and as designated in 40 C.F.R. § 302.4. PCE and TCE have been detected in indoor air samples in
the building at levels that exceed their established removal action levels (RALSs).

PCE is a man-made chemical that is widely used for dry cleaning clothes and for metal
degreasing. It evaporates easily into the air and-has a sharp, sweet odor. Exposure to PCE vapors at very high
concentrations (particularly in closed, poorly ventilated areas) can cause dizziness, headaches, drowsiness,
confusion, nausea, difficulty in speaking and walking, unconsciousness and death. PCE has been shown to
cause liver tumors in mice and kidney tumors in rats. It has been determined that PCE is a Class 2A carcinogen
via inhalation based on long-term exposure.

TCE is defined as a hazardous substance in section 101(14) of CERCLA, and is designated as a
hazardous substance in 40 CFR § 302.4. The Agency for Toxic Substances and Disease Registry reports that -
inhalation exposure to TCE at very high concentrations may affect the central nervous system, with symptoms
such as dizziness, headaches, confusion, euphoria, facial numbness and weakness. Recent studies have linked
TCE with fetal structural heart malformations associated with inhalation exposure, at relatively low levels,
during the prenatal period.

Where the EPA determines, based on the factors set forth in 40 C.F.R. § 300.415(b)(2), that there
is a threat to public health or welfare or the environment, the lead agency may take any appropriate removal
action to abate, prevent, minimize, stabilize, mitigate or eliminate the release or threat of release. The factors in
40 C.F.R. § 300.415(b)(2) that apply to this Site are:

300.415(b)(2)(i) - Actual or potehtial exposure to nearby human populations, animals, or the food
chain from hazardous substances or pollutants or contaminants. '

See the previously approved Action Memorandum dated September 17, 2015 (attached).

300.415(b)(2)(vi) — Weather conditions may cause hazardous substances or pollutants to migrate
or to be released

See the previously approved Action Memorandum dated September 17, 2015 (attached).
300.415(b)(2)(vi) — Threat of fire or explosion.
See the previously approved Action Memorandum dated September 17, 2015 (attached). _

" 300.415(b)(2) — The availability of other appropriate federal or state response mechanisms to
respond to the release.

See the previously approved Action Memorandum dated September 17, 2015 (attached).



IV. ENDANGERMENT DETERMINATION

Actual or threatened releases of hazardous substances from this site, if not addressed by implementing the
. continued removal action, may present an imminent and substantial endangerment to public health, or welfare,
or the environment. ' '

V. EXEMPTION FROM STATUTORY LIMITS
Emergency Exemption

The NCP at 40 C.F.R. § 300.415(b)(2) authorizes the EPA to take time-critical response actions at-those
facilities that pose a threat to human health or the environment. A PCE vapor plume has been documented at
this Site, and as a result, there is an immediate risk to public health and welfare. The floors above the main
floor of the building contain residential apartments. The occupants are potentially breathing air containing PCE
vapors. Continued response actions are immediately required to prevent, limit, and mitigate an emergency.
Response actions are projected to go beyond the 12-month statutory limitation.

- PCE has been detected as high as 500 ug/m3 in indoor air samples, current levels of PCE in the indoor
air are 286 ug/m3, which are levels that the EPA considers to present significant health threats. An immediate
threat exists where ambient air exceeds the established RALs. Assistance from the state and local governments
cannot be provided on a timely basis and a viable PRP has not been identified. Because the response actions
needed at the site are immediately required, the removal action should be continued at the Site, including the
immediate removal of additional PCE contaminated flooring and any additional materials as necessary

VI.  PROPOSED ACTIONS AND ESTIMATED COSTS

A. | Proposed Actions
| 1. Proposed action (iescription
See the prev’i-ously.approved Action Memorandum dated September 17, 2015 (attached).
2. Contribution.to remedia-l performance
The Site is not listed on the NPL
3. Applicable or Relevant and Appropriate Requirements (ARARs)
See the previously approved Action Memorandurﬁ dated September 17, 2015 (attached).
4. Project Schedule |
See the previously approved Action Memorandum dated September 17, 2015 (attached).

It is anticipated that response actions are required beyond the statutory 12-month period to prevent further
unacceptable exposures.



B.

Estimated Costs

The costs associated with this removal action are estimated as follows:.

. _ Current Proposed Amended
Extramural costs: ' Ceiling Increase Total
Removal Costs $100,000 $:50,000 ' $150,000.
Contingency (20 percent) $ 20,000 $ 10,000 - $ 30,000
Removal Project Ceiling $120,000 $ 60,000 $180,000

EPA direct and indirect costs, although cost recoverable, do not count toward the Removal Ceiling for this removal action. Refer to the
enforcement section for breakout of these costs.

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT

TAKEN

The actions proposed herein for the Site should be initiated immédiately. Should these actions be

delayed, the potential threats to human heaith and the environment will continue and increase.

VIII. OUTSTANDING POLICY ISSUES

IX.

None.

ENFORCEMENT

See the previously approlved .Action M.e'morandum 'date-d Septémber 17, 2015 (attached).

The total EPA costs for this removal action based on full cost-accounting practices are estimated to be:
Direct Extramural Costs  $120,000  $60,000  $ 180,000

Direct Intramural Costs $ 22,728 $11,292 . $ 34,020

EPA Indirect (54.37% ) $ 77.601 $ 38.762 $ 116,363
Total Project Costs - $220,329 $$110,054  $330,383

Direct costs include direct extramural and direct intramural costs. Indirect costs are calculated based on an estimated indirect cost rate expressed as a
percentage of site-specific direct costs, consistent with the full cost-accounting methodology effective October 2, 2000. These estimates do not include
prejudgment interest, do not take into account other enforcement costs, including Department of Justice costs, and may be adjusted during the course of a
removal action. The estimates are for illustrative purposes only and their use is not intended to create any rights for responsible parties. Neither the lack of a
total cost estimate nor deviation of actual total costs from this estimate will affect the United States’ right to recovery. The indirect rate increased from
50.21% to 54.37% as of September 30, 2015. The indirect charged to the proposed ceiling increase reflects the new 54.37% rate.



X. " RECOMMENDATION

This decision document represents the selected removal action for the PCE Chestnut Site in Atlantic,
lowa, developed in accordance with CERCLA, as amended, and is not inconsistent with the NCP. This decision
is based on the administrative record for the Site.

Conditions at the Site continue to meet NCP § 300.415(b) criteria for a removal action, and |
recommend your approval of this proposed project ceiling increase and the 12-month emergency exemption.
The amended removal project ceiling, if approved will be $180,000. This amount comes from the Regional
Removal Allowance. '

Approved:

I\Athm,,3 P Prtean | __q/30)3014,

ary P. Paterson, Director Date
Superfund Division

Attachments: Action Memorandum dated September 17, 2015.



Q,«ws'»q‘ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

o Y REGION 7
9 _ - 11201 Renner Boulevard
9‘% _ Lenexa, Kansas 66219
SEP 1 7 2015

250,000/$50,000 ACTION MEMORANDUM

SUBJECT: Emergency Removal Action at the PCE Chestnut Site pursuant to the
On-Scene Coordinator’s delegated authority under CERCLA Section 104

FROM:  Susan Fisher, On-Scene Coordinator

Emergengy Response and Removal North Branch
S
THRU:" Kenneté S. Buchholz, Chief

Emergency Response and Remowaf North Branch

TO: Mary P. Peterson, Director
Superfund Division )

"Site ID# B7A4, RV002
I. Purpose

~ The purpose of this Action Memorandum is to document the decision to initiate the emergency
response action described herein for the PCE Chestnut Site (Site) located in Atlantic, Cass County, -
Iowa, pursuant to the On-Scene Coordinator’s (OSC) delegated authority under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) Section 104 and EPA Regional
Delegation R7-14-002. On September 8, 2015, the U.S. Environmental Protection Agency conducted an
assessment of the chemicals inside a property in downtown Atlantic, lowa. The sampling was part of
an investigation into the past releases of tetrachloroethene (PCE) and trichloroethene (TCE) at the Site.

" The purpose of this removal is to properly dlspose of the hazardous substances that were identified

during the Removal Assessment.

IL. Site Information

A. Site Description

Site Name: : PCE Chestnut Site

Superfund Site ID (SSID): B7A4

CERCLIS Number: IAN000703467

CERCLIS Sequence #: RV002 _

Site Location: . Atlantic, Cass County, lowa
Lat/Long: 41.4036007 N, -95.0138776 W
Potentially Responsible Party (PRP): Not Identified e
NPL Status: NPL

Estimated Removal Start Date: September 23, 2015




B. Site Background
1. Removal site evaluation

A time-critical removal Action Memorandum was signed by the EPA on May 18,
2015, which provided for, among other things;isampling it the Atlantic area to determine whether there
are any potential or completed vapor exposure pathways for Site contaminants. Through this sampling,
PCE vapors were found in buildings in downtown Atlantic, lowa, that presented significant health threat
due to inhalation hazards. A copy of that Action Memorandum is attached. As part of that removal
action, indoor air and subslab soil gas samples were collected in downtown Atlantic, Iowa, in July 2015.
Results of the sampling event showed a concern with the indoor air at 500 Chestnut, which lead toa
removal assessment at that address.

During the week of September 8, 2015, the EPA conducted an assessment of the property at 500
Chestnut Street, Atlantic, lowa. The assessment was part of an 1nvest1gat10n into the past release of PCE
and TCE at the Site. e - e

The property at 500 Chestnut Street is located in the commercial district of Atlantic, lowa. The
main level of the building is used for commercial purposes but is currently unoccupied. The floors
above the main level are used for residential apartments. The previous owner of the property operated a
dry cleaning operation on the main floor. The operator of the dry cleaner left the following hazardous
chemicals in the building when he sold it to the current owner:

Located on the main floor:

. Two 15-gallon poly drums labeled “Builder C NP’;; a liquid with a pH of 14. This product-
was labeled corrosive. It was also noted that solid crystals had formed on top of the
container and were falling to the floor of the building

¢ One half- full 50-1b. bag of white solid powder labeled Tn Kovar Alkali (an mgredlent is
sodium hydrox1de) with a pH of 13.

o Alarge dry cleaning machine containing 21 gallons of amber liquid in the east tank and 13
gallons of clear liquid in the west tank. Both tanks are suspected to contain PCE.

Located in the basement:

. Approximately 30 to 40 small containers, a portion of which appeared to have original labels.
Some of the containers were spot cleaners and others were dry cleaning-related chemicals.
One container was labeled “Picrin”, whose main ingredient is TCE.

e Other dry cleaning chemicals, detergents, etc., remain inside the building.

PCE, TCE and materials with a pH above 12.5 are hsted hazardous substa.nces as defined in 40
C.F.R. § 261. 22



2. Physical location and Site characteristics

The Site is located at, and in the area of, 500 Chestnut Street, Atlantic, lowa. The
approximate coordinates of the Site are latitude 41.407861° North, longitude 95.012939° West. The city
of Atlantic has a population of 7,008 (U.S. Census Bureau 2012) and is located in Cass County, lowa,
approximately 45 miles northeast of Council Bluffs and 75 miles west of Des Moines.

The Site is located in downtown Atlantic, lowa, where there is a mix of commercial and
residential properties. During a vapor intrusion assessment conducted in March 2015 by the EPA for the
PCE Former Dry Cleaners Site, the EPA discovered another former dry cleaner site (PCE Chestnut
Street) to the west of the PCE Former Dry Cleaners Site. The suspected sources of contamination are
former dry cleaning operations located on Chestnut Street, including 317 Chestnut Street, 500 Chestnut
Street and 320 Chestnut Streets, Atlantic, lowa. The exact quantity of contaminants and extent of soil
and groundwater contamination is unknown at this time.

From approximately 1991 to 2012 the Cass County Cleaners, a laundry and dry cleaning service,
operated at 500 Chestnut Street on the main level of the building. The exact dates of operation are
unknown. As of April 2015, the main level of the building was unoccupied. At this time not much is
known about the Cass County Cleaners, but the business registered with the state of lowa as a limited
liability company in 1998. The owner of the building when the dry cleaners was in operation sold the
building to the current owner sometime after the dry cleaners closed in 2012.

Vapor intrusion sampling was conducted at 500 Chestnut Street the week of July 13 and 20,
2015. Vapor intrusion sampling results for indoor air exceed the removal action levels (RALs) for PCE
and TCE. However, subslab soil gas sample results were below levels of health concern. The results
indicate that the vapor intrusion pathway is not complete, and further sampling will need to be
conducted. The majority of the basement floor is concrete; however the back part of the building has
only a soil floor. The portion of the basement floor that is concrete has several cracks and is not in good
condition, increasing the potential for the release of PCE and TCE into the environment. Sampling of
the soil floor and beneath the concrete will be conducted in the future. The results also indicate that
there is a release of PCE and TCE inside the building. The table below shows indoor air and subslab
soil gas results.

Air Sample Results PCE TCE
pg/m’ pg/m’
Residential Indoor Air Removal Action Levels | 42 2.1
Residential Subslab Soil Gas Screening Levels | 1400 70
Sample ID Sample Collection
Type Date

6837-1 Indoor Air | 7/13/15 500 49.2
Mobile Lab Sub Slab 7/22/15 885 ND
Mobile Lab Indoor Air | 7/22/15 243.5 7.14

pg/m* = micrograms per cubic meter

PCE = tetrachloroethene

TCE = trichloroethene

ND = non detect

6837 = laboratory sample identification number

500 = sample results exceed removal action levels
3



3. Release or substantial threat of release into the environment of a hazardous
. substance or pollutant or contaminant 3

Field screening analysis of the chemicals inside the building, as well as chemical
container labels, indicate that hazardous substances have been released into the indoor air and possibly
into the Ie:nvironment. The basement floor of the building is not in good condition; further assessment of
the expolsed soil and the soil beneath the concrete needs to be conducted. PCE and TCE as well as
substances with a pH of 12.5 are hazardous substances as defined in CERCLA Section 101(14) under 40
CFR § 261 .4(b), if the substance exhibits any of the charactenstlcs identified in 40 C.F.R. § 261.20
through|261.24, or as listed in 40 C.F.R. § 302.4.

lll. Threats to Public Health, Welfare or the Environment

1. Nature of Actual or Threatened Release of Hazardous Substances or Pollutants or
Contaminants

_ TCE and PCE are typically used in dry cleaning opel'ations, and these chemicals have
been fmlmd inside the building where a former dry cleaning business operated. Additionally, other dry
cleaning chemicals are in the building, including chemicals releasing from their containers with a pH of
14.

B. Check Applicable Factors (from 40 CFR 300.415) Whl_ch Were Considered in
Détermining the Appropriateness of a Removal Action:

X Actual or poténtial exbosure to neatby human populations, animals, or- the food
chain from hazardous substances or pollutants or contaminants [300 415)(2)1)].

Actual or potential contamination of dnnkmg water supplxes or sensitive
ecosystems [300.415(b)(2)(ii)].

Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or

X
- other bulk storage containers that pose a threat of release [300.415(b)(2)(iii)].
__ High levels of hazardous substances or. pbllutants or contaminants in soils largely -
N at or near the surface that may mi grate [300.41 5(b)(2)(1v)]
X Weather conditions that may cause hazardous substances or pollutants to mlgrate
or to be released [300. 415(b)(2)(v)]
X . Threat of fire or explosion’ [300.415(b)(2)(vi)].
X The availability of other appropriate federal or state response mechanisms to

respond to the release [300.415(b)(2)(vii)].

Other situations or factors that may pose threats to the pul)lic health or welfare of
the United States or the environment [300.415(b)(2)(viii)]. :




Iv. Selected Removal Action and Estimated Costs
1. Situation and Removal Activities to Date
1. Current situation

Vapor intrusion sampling was conducted at 500 Chestnut Street during the weeks
of July 13 and 20, 2015. Vapor intrusion sampling results for indoor air exceed the RALs for PCE and
TCE. However, subslab soil gas sample results were below levels of health concern. The results
indicate that the vapor intrusion pathway is not complete, and further sampling will need to be
conducted The majority of the basement floor is concrete; however, the back part of the building has
only a soil floor. The portion of the basement floor that is concrete has several cracks and is not in good
condition. The exposed soil and the soil beneath the concrete in the basement will be further assessed to
detenniné if PCE and/or TCE have been released into the environment. Contaminated soil found above
EPA RALs shall be removed and disposed of properly if found during soil assessment activities. The
results also indicate that there is a release of PCE and TCE inside the bu1ldmg The table above shows
indoor air and subslab soil gas results.

TCE and PCE have typically been used in dry cleaning operations, and these chemicals are still
inside the building. Additionally, other dry cleaning chemicals are in the building, including chemicals
releasing| from their containers with a pH of 14. Chemicals found inside the building include:

Located on the main floor:
e| Two 15-gallon poly drums with “Builder C NP”, a liquid with a pH of 14. This product was

labeled corrosive. It was also noted that solid crystals had formed on top of the container and
were falling to the floor of the building. '

¢| One half-full 50-1b. bag of white solid powder labeled Tri Kovar Alkali (an ingr_edient is
sodium hydroxide) with a pH of 13.

e A large dry cleaning machine containing 21 gallons of amber liquid in the east tank and 13
gallons of clear liquid in the west tank. Both tanks are suspected to contain PCE.

Located in the basement:

e Approximately 30 to 40 small containers, a portion of which abpeared to have original labels.
Some of the containers were spot cleaners and other were dry cleaning-related chemicals:
One container was labeled “Picrin”, whose main ingredient is TCE.

o Other dry cleaning chemicals, detergents, etc., remain inside the building.

PCE, TCE and materials with a pH above 12.5 are listed hazardous substances as defined in 40
CFR 261122




2. Removal activities to date:
a. State/Local
There have not been any state or local actions to date. The documented
PCE- and TCE-contaminated vapor, and the release of chemicals with a pH of 14 inside the building,
. pose an immediate risk to public health or welfare or the environment. Assistance in responding to this
. release is unavailable from state or local authorities, and will not be provided on a timely basis.

b. Federal Government/Private Party

_ No further actions have been taken since the éssessmcnt of the property on
September 8, 2015. ' ' '

3. Enforcement
A PRP has not been identified.
B. ' Planned Removul Actions

1. “Proposed action description

The removal action will include the removal of hazardous chemicals as well as
- any items contaminated with hazardous substances. The PCE and TCE levels within the building, as
well as the subslab soil gas, present an actual or potential exposure of hazardous substances, specifically
PCE and TCE, to nearby human populations, including the residents in the apartments above the former -
dry cleaners. The majority of the basement floor is concrete; however, the back part of the building has
only a soil floor. The portion of the basement floor that is concrete has several cracks and is not in good
condition. The exposed soil and the soil beneath the concrete in the basement will be further assessed
* to determine if PCE and/or TCE have been released into the environment. Contaminated soil found
above EPA RALs shall be removed and disposed of properly if found during soil assessment activities.
(A contingency for costs associated with soil removal has been included in the estimated costs.)
~ . \ .
2. Contribution to remedial performance

No long-term remedi.al action at the Site is anticipated. However, the fund-lead
actions proposed in this Action Memorandum would not impede any potential future remedial plans or
other response actxons for the Site. :

¢

3. Applicable or relevant and appropriate requirements (ARARs)

Removal act1ons conducted under CERCLA are required to attain ARARs to the
extent practicable. In determining whether compliance with ARARs is practicable, the OSC may
consider appropriate factors, including the urgency of the situation and the scope of the removal action
to be conducted. An ARAR letter was transmitted to the State of Iowa on September 15, 2015.



4, Project schedule

: The response will be initiated on or about September 22, 2015, and will be
complete once it has been confirmed by laboratory data that hazardous substances have been removed.
Indoor air samples will be collected once the removal is complete to confirm that PCE and TCE no
longer exceed RALs in the indoor air. This confirmatory sampling is anticipated to take place within 30
days of the removal of the containers of chemicals from inside the building.

C. Estimated Costs*

Contractor Costs (ERRS/START staff, travel, equipment) $100,000

Other Extramural Costs (Strike Team, other Federal Agencies) 0
Contingency Costs (20% of subtotal) 20,000
Total Removal Project Ceiling : $120,000

* EPA direct and indirect costs, although cost recoverable, do not count toward the removal ceiling for
this removal action. Liable parties may be held financially responsible for costs incurred by the EPA as set forth in
Section 107 of CERCLA.

V. Expected Change in the Situation Should Action be Delayed or not Taken

A delay in action or no action at this Site would increase the actual or potential threats to the
public health and/or the environment.

VI. Outstanding Policy Issues
None.
VII. Approvals

This decision document represents the selected removal action for this Site, developed in
accordance with CERCLA as amended, and not inconsistent with the National Oil and Hazardous
Substances Pollution Contmgency Plan (NCP). This decision is based on the administrative record for
the Site.

Conditions at the Site meet the NCP 40 C.F.R. § 300.415(b) criteria for a removal action and
through this document, I am approving the proposed removal actions. The total project ceiling is
$120,000. This amount will be funded from the Regional removal allowance.

Q%g& %mj | | #;-7/2015’

Sufsaft Fisher Date
Federal On-Scen oordmator




VIII. Endangerment Determination under CERCLA Section 106: Hazardous Substances

“Actual or threatened releases of hazardous substances from this Site may present an imminent
~ and substantial endangerment to public health or welfare or the environment.”

S /. -
. | P/ (7 2005
Kenneth S. Buchholz, Chief - ' Daty |
Emergency Response and Removal h Branch






